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DOCMETEI 
APR 2 5  2007 

Attorneys for Balterra Sewer corp. DOCKETEDBY I u 
BEFORE THE ARIZONA CORPORATION COMMISSION 

Set Forth in Decision No. 68742. The supplemental filing contains information relative to the 

development timeline for the Balterra Master Planned Community (“Development”) owned by 

Fronterra Village, LLC, and is supported by the affidavit of Mr. Keith Watkins, Vice-president of 

Fronterra Village, LLC (“Fronterra”), attached hereto as Exhibit 1. In addition, this filing 

contains information relative to the status of construction planning of wastewater infrastructure 

for Balterra. 

The current schedule for the Development includes many phases of planning, rezoning, 

preliminary platting and final platting prior to construction. The following schedule includes 

target deadlines for permitting and construction of both water’ and wastewater infrastructure. 

1. A Rezoning Application has been prepared and was submitted by Fronterra to the 

Water Utility of Greater Tonopah filed an application with the Commission for an extension of its certificate of 
convenience and necessity (“CC&N”) to include the entire Development over a year ago, and has still not met the 
sufficiency requirements set forth by Staff. Docket No. W-02450A-06-0253. Delay in moving forward is (in part) 
attributable to the status of WUGT’s application. 
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2. 

3. 

4. 

5. 

6.  

Maricopa County Planning and Development Department in December, 2005. 

The Technical Advisory Committee held a review session with the Fronterra 

planning staff and provided several comments to the proposed application. A 

significant comment related specifically to the proposed Draft Regional 

Transportation Plan 2007 Update that is now available through Maricopa 

Association of Governments (“MAG”). The proposed roadway alignment requires 

coordination between MAG, MCDOT and ADOT, which is anticipated to take 3 to 

4 months to complete. The current schedule estimates that the zoning application 

will receive positive staff recommendation and will be available for presentation to 

the Maricopa County Planning & Zoning Board in September 2007, and the 

Maricopa County Board of Supervisors in October 2007. 

Upon approval, preparation for preliminary platting can begin, and then submitted 

to the Maricopa County Planning and Development Department in late 2007, or 

early 2008. 

Final design of construction documents for major infrastructure roads, drainage, 

water and wastewater will begin in the Spring of 2008, and Fronterra anticipates 

receiving an approval to construct in the Fall of 2008. 

Arizona Corporation Commission (“Commission”) approval of WUGT’s water 

CC&N extension for east 480 acres. WUGT’s application was first submitted to 

the Commission on April 14, 2006, but subsequently has received three letters of 

insufficiency. Under Fronterra’s schedule, the application was anticipated to 

receive approval by November 2007. 

Water Supply Facility Site Special Use Permit - the Maricopa County Board of 

Supervisors approved this permit on February 7,2007. 

The Tonopah Potable Water Master Plan was submitted to the Maricopa County 

Environmental Services Department (“MCESD”) in July 2006. It received a 
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8. 

9. 
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11. 

12. 

13. 

14. 

15. 

review and comments, and the second submittal will be made on May 18, 2007. 

Approval is anticipated by August 2007. 

All potable water well designs require MCESD approval by July 2007. 

A second Well Site Plan approval requires a well spacing analysis report and 

WUGT approval by August 2007. 

The Arizona Department of Water Resources (“ADWR’) well registration (two 

wells are required for first phase of the Development) has been made. The first 

well needs to be constructed, tested and approved by January 2008. 

The Initial Notice of Intent to Establish a New Service Area (NOI) application is 

scheduled to be submitted by November 2007. 

Capacity Development Approval. ADEQ must review the Elementary Business 

Plan for the community systems’ financial and technical capacity, and approval is 

expected by March 2008. 

A New Drinking Water Source Approval application, which includes a chemical 

analysis of all regulated contaminants in the source water, will be submitted with a 

targeted approval date by March 2008. 

Design and Approval to Construct water supply facilities, and possibly water 

treatment facility, is targeted for approval by March 2008. 

Preliminary Plat and Balterra Water Master Plan is targeted for approval by April 

2008. 

Certificate of Assured Water Supply (“CAWS”). 

a. An Analysis of Assured Water Supply Application was submitted to 

ADWR in December 2004; 

Fronterra received an Availability Notice from ADWR of 3,057 Ac-Ft of 

groundwater on March 1,2005; and 

Fronterra anticipates an approved CAWS will be received by August 2008. 

b. 

c. 
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16. 
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Final Plat approval for the Development is expected to be September 2008. 

An Approval of Construction for water supply facility and possibly water 

treatment facility is expected by March 2009. 

Fronterra seeks to establish a Service Area Right by initially serving water 

pursuant to Type 2 Non-Irrigation Grandfathered Right(s) by September 2009. 

A Clean Water Act 208 Amendment approval from EPA is expected by August 

2007. 

The North Tonopah Regional Wastewater Master Plan is set for approval 

sometime in August 2007 and is dependent on the Clean Water Act 208 

Amendment approval from EPA. 

Preliminary Plat and Balterra Wastewater Master Plan approval is expected by 

January 2008. 

The final design and Approval to Construct the wastewater treatment facility is 

targeted for October 2007. 

Balterra submitted its Aquifer Protection Permit application to ADEQ on 

March 13, 2007, and it has been deemed administratively complete. Balterra 

anticipates approval by November 2008. 

AZPDS approval is targeted for November 2008. 

Balterra asserts that an Approval of Construction for the wastewater treatment 

facilities will be granted no later than September 2009. 

With respect to the status of Balterra’s wastewater facilities, all treatment facility and 

collection system designs have been finalized, and are awaiting approval through the MAG 208 

amendment process. 

Ill 

Ill 

Ill 
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RESPECTFULLY SUBMITTED this 25th day of April, 2007. 

ORIGINAL and 13 copies hand-delivered 
this 25th day of April, 2007 to: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

COPY of the foregoing hand-delivered 
this 25th day of April, 2007 to: 

Lyn Farmer, Chief Administrative Law Judge 
Hearing Division 
Arizona Corporation Commission 
1200 W. Washington Street 
Phoenix, Arizona 85007 

Chris Kempley, Chief Counsel 
Legal Division 
Arizona Corporation Commission 
1200 W. Washington Street 
Phoenix, Arizona 85007 

Linda Jaress, Executive Consultant 
Utilities Division 
Arizona Corporation Commission 
1200 W. Washington Street 
Phoenix, Arizona 85007 
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AFFIDAVIT OF WITH 

aricopa County, over 

terra Master Planned Go the Notice of 

Fronterra Village, LLC 

SUBSCRIBED and sworn to before me this 2Sth day of April, 2007. 


